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Amendment No. 1 and 
No. 2 to Agreement with 
Sanbag for TEA funding 

for Lake Gregory                                         
                 

CONTRACTOR:   SAN BERNARDINO ASSOCIATED GOVERNMENTS   

Federal ID No. or Social Security No.:          

Contractor’s Representative:   Beryl Teunissen  

Address:   472 North Arrowhead Avenue, San Bernardino, CA  92401-1421  Phone:   (909) 884-8276  

On April 24, 2001, the Board approved Cooperative Agreement No. 01-055, County Contract No. 01-279, between the 
County and SANBAG in order to receive Transportation Enhancement Activities (TEA) funds in the amount of 
$1,009,366 to construct a Scenic Walkway around Lake Gregory.  The project, which the County is the lead Agency, 
was originally expected to be completed by September 30, 2002.  Due to unanticipated delays, the project was not 
completed by that time, therefore SANBAG amended this agreement on December 4, 2002, asking for only the 
Chairman’s signature for approval, to extend the completion date from August 2002 to October 31, 2003.  However, 
delays in completing and approving the federal environmental requirements have further extended the project beyond 
the October 31, 2003 date specified in the amended agreement under Exhibit “C.”  This second amendment would 
extend that date to February 29, 2004.  It was recommended by County Counsel that the Board of Supervisors ratify 
the Chairman’s previous action approving amendment No. 1 to this agreement.  The TEA funds for this project have 
been obligated by SANBAG and extending the project’s completion date does not jeopardize this funding. 
 
There is no financial impact resulting from this amendment.  Approval of this action extends the completion date for 
this project.  The cost of the project is being financed by the $1,009,366 of TEA funds in accordance with County 
Contract No. 01-279. 
 


